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Attachment 9.3-15

- ‘ 1. CO;\ITRACT iD CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION QF CONTRACT - 3, | 2
2. AMENDMENT/MODIFICATION NO, 3. EFFEGTIVE OATE 4, REQUISITION/PUACHASE REQ. NO. |5. PROJECT NO. (If opplicabis)
POOCOL See Item 16C
6. IS5UED BY CODE XA HNON 5 FE AR CL BT 55 TRt thand (Bt Gy CO0E i

' SoE CONTRACT FOR:

U.$. Army Engineer District, Far EasHpy-89 DODM, PN 23189, Medical/Dental

ggétgglgggs_OGIO Clinic Replacement and FY-89 OMAF,
05-0610_ TAES38-0058, Fiber Optic Communications

System {FOCSIK), Taegu Alr Base, Korea
3. NAME AMND ADDARESS OF CONTRACTOR (Mo., street, counly, State and ZIF Cade) W 58, AMENDMENT OF SOLICITATION NO..

Ssangyong Construction Co., Ltd.
287, Samsung-Dong, Kangnam-Ku, . 9B. DATED (SEE ITEM 11}
Seoul, Korea

10A, mganICATION OF CONTRACT/QRRER

X| DACA81-89-C-0087
) i 108. DATED (SEE ITEM 13)
CODE [FACILITY CODE B9AUG29
: 11 THiS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amanded as set forth in ltem 14, The hour and date specified for receipt of Offers [:I is extended, D is nat ex-
wnded, ;

Offers must acknowledge receipt of this amendment prior 1o tha hour and date specified in the solicitation or a5 amended, by one af the followang methods:

{s] By camplating itams 8 and 15, and returning copies of the amendment; {b) By acknowledging receipt of this amendment on sacksbpy of the offar
submitted; or {c) By separata letter or telegram which includes a reference to the solicitation and amendment numbers, FAILURE OF YQUR ACKNOWLEDG.
MENT TO 8€ RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR ANO DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an alfer already submitted, such change may be made by teiegram or
letter, providad aach telegram or letter makas reférance to the salicitation and this amendment, and is received prior to the opening hour and date specified.

12, ACCOUNTING AND AFPROPRIATIQN DATA (If required)

N/A

13, THIS ITEM APPLIES ONLY TO MORIFICATIONS OF CONTRACTS/ORDERS,
IT MOOIF{ES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

Vi A.THI% CHANGE OCRDER 15 IS5UED PURSUANT TQI1 (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
— TRACT CROER NQ, INITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MOCIFIED TO REFLECT THE AOMINISTRATIVE CHANGES (ruck as changes In paying offlce,
approgriotion daie, ¢ic.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 4_.3.103[b].

o PR e R UCTIONT Y GE he Contract CIauses andcliyse 13? 1 dA Ond P FSRYET " (F1X
UNUSUALLY SEVERE WEATHER", of the Special Contract Regulrement

0. CTHER (3peclfy type of modification and authority)

E. IMPORTANT: Contractor D is not, is required to sign this document and return 1 __ copies to the issuing office.
14, DESCRIPTIOMN OF AMENCMENT/MOOQIFICATION (Ornnizg by I:ECF uﬁ:lzori headingr, tncluding solicilation/ean tract aubjeet matter Whdre faasibls. )
. - . T

a. It has been determined that the performance time for the work under
Bidding Schedules A and B, and Schedule C, Phase I, was delayed by four (4)
calendar days due to unusually severe weather during the months of November
1989, the cause of which was beyond the control and without the fault or
negligence of both the contractor and the sub-contracters or suppliers.

The foregoing modification is ggtigfactory and hereby accepted.

‘E::l.:n:cst-?mnmc herein, ali tarms and conditions of the docfm;q%1 fterm 9A or 10A, s haratotars changed, remilas uncna‘ngeu and In tuil force
‘-J'\i_iii“ | {mm 6A,. NAME AND TITLE QF ¢0ﬁﬂf¥#«% SREESRBpe or prine)
S UE= N

Pl [ oo L
35@%%;' JOHN SPEEDY, P.E.

15A, NAME AND TITLE OF SIGNER (Type or prf

JOO, JAE WON/DIRECTOR !
Ssangyong Construction C\ifﬁ&‘

158. CONTRACTOR/QFFERQOR i Effaﬁ J6B, UGH=ED <TATES,OF AMERICA 16C, DATE SiGNMED
: il 4
v _/s/ John Speedy — | /
{Signature of perion eutiforited to 1ign) 24 my/%? i {Signature of Contracting Qfficert m”?o
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Attachment 9.3-15

Contract No. DACA81-89-C-0087, C. I. %2 Page 2 of 2
Modification No. POOOOL '

b. Therefore, the present contract performance dates of 9 December
1990 for the work under Bidding Schedules A and B, and 7 February
1990 for the work under Schedule C Phase I are extended by four {(4)
calendar days to provide new completion dates of 13 December 1990 - and
11l February 1990, respectively. The completion date for the
remainder of the work remains unchanged.

€. The contract price remains unchanged as a result of this
modification. :

d. Substitute the revised page SC~1 of Special Clauses, revision
dated 18 December 1989 attached hereto for like-numbered original
page.

e..ltis further understood and agreed that this adjustment constitutes compensation in
fulllon behalf of the Contractor and its subcontractors and suppliers for all costs and
markup directly or indirectly attributable to the change ordered, for all delays related
thereto, and for performance of the change within the time frame stated.
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. SOLICITATION No.

Attachment 9.3-15 -°  DACA81-89-R-0080
. o  -CONTRACT NO.
PART T DACAB1~89-C~0087

. __ SPECTAT, CLAUSES _ CHANGE ITEM NO. 2

SC-01 CCM{EZNCIMENI'; PROSECUTICN, AMD COMPLETICN 0.c WDRK (1584 APR)
FAR 52 212-3 :

tl:he Contractor shall be reqtnred to (a) camence work under this contract
within ten (10) calendar days after the date the Contractor receives the
notice to procesd (NIP), (b) prosecute the work diligently, and (c) carplete
the entire werk ready for use in accordance with the schedule set forth -
Eelcw. The time stated for txnmlet::.m shall mclude final claanux: of the
premses _

Numter of cale.rﬁar davs

Schedule Cescrioticon : after the Contrac‘-or receives NTD
Aand B Medical/Cental Clinic Replacement 7" 469 calendar days
- C Pirter Oﬁtic C::::tmmicatic_:ns System

o siPhasa I =—.All-work excort dngtallaticn ' ’
--of offshore procured BVAC equipment - - 164 calendar days %

Phase II - Installaticn of offshore procmred '
BEVAC equipment and cperational test . 45 cz..endar day5

Schedule C: The fac::.l:.ty will be occcupied during construckicn and is mazmei
24 hours each day. All work inside of the e.:astmg buildings will require
escorts which will be provided by the User. The working hours for the entire
project w:n.ll be 0800 - 1900 hcurs seven (7] days a wenk.
Upcn cczmletlon of t.he wor‘: 1mde.r Phase I.r there w:.ll be AT&T equipment and
persc::mel to perform their equimment installaticen work. The secunty of any
AT&T ecuirment will be the respensibility of the User. .

'SC-O?. LIQJ]ISATED DAMP;EES CI‘EB‘IRUC'ZCN (1984 APR] FAR 52_.212-8%
. {a} If t.m Cantractor fails to camplete the work within the time scec:zf:.ed in

the comtract, or any extensicn, the Centractor shall'pay to the Goverrment
as hquldated damages, the sum listed belcw for each day of the delay.

Schedule R and B evveeeeeneccanannnns ....,..; ........ W468,000
%WEC*PMSEI LR I A A -o-.a.c-«-c.'o oooooo WIZB,OGO
Phase IT ce.vesveccsaaacsscssnsnsasens «s WL23,000

(b) -If the Govermment terminates the Contractor's right to proceed, the
resulting damage will consist of liquidated damages until such reascnable time |
as may be required for final capletion of the work together with any

incrpased costs cccasicned the cherrmnt in completing the wor’c

(c) If the Government does not texmirate the Contractor's right to pmceai
the resultlng damage will censist of hqu:.dated damages wntil the work is
l ér a ed. : Attachment 9.3-15
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Attachment 9.3;i5

CEPOF- CD-V 18 December 1989

MEMORANDUM FOR RECCRD

SUBJECT: Findings of Fact in Support of Time Extension

Contract No. DACA81-89-C-0087, FY-89 DODM, PN 23189,
Medical/Dental Clinic Replacement and FY-8% OMAF, TAE 88-0058,
Fiber Cptic Communications System (FOCSIK)}, Taegu Air Base, Korea

1. References:

a. Contractor's serial letter No. SSY-PF-C087-029, dated
1l December 1989, subject: Request for Time Extension for Unusually
Severe Weather. (Encl. No. 1)

b. Weather and Working Condition Report for the Month of
November 1989, Quality Assurance Reports and Quality Contrpl Reports.
(Encl. No. 2)

c. NAS approved on 1l December 1989. (Encl. No. 3)
2. Necessity for Modification:

The contractor has requested 4 calendar days time extension
resulting from unusually severe weather during the months of November
1989. After careful evaluation of all referenced documentation, it
is determined that a time extension of 4 calendar days for the work
under schedules A and B, and Schedule C Phase I, which was caused
without the fault or negligence of the contractor, sub-contractor or
suppliers, is justifiable.

3. 2Aauthority:

10
Clause 52;249—ArﬁEFAULT (PIXED - PRICE CONSTRUCTION}" of the
Contract Clauses and Glause !.3}"TIME EXTENSIONS FOR UNUSUALLY SEVERE
WEATHER", of the Special Contract Requirements.

4. Availability of Funds: N/A
5. Findings of Fact:
a. The contractor submitted a serial letter, reference l.a

above, requesting a time extension of 4 calendar days resulting from
unusually severe weather in the month of November 1989.

attachment 9.3-15
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Attachment 9.3-15
CEPOF~. CD-V 18 December 1989

b. A careful review was made on the referenced documents and
revealed the following:

(1) Based on the reference l.a, construction work was
suspended on the following dates in November 1989;

£, 5, 6, B, 12 and 26 ....vveinns-22.. 6 days

(2) The following activities on the critical path of the NAS
was performed:

Admin/Storage. Building:

Performance Dates Total
Event No, @ = Activity @ (Days after

Activity {Days after NTP) Float

29 - 75 Excavation for
foundation 22 Cct - 11 Hov 89 0
(52 - 723}
75 - 87 Stabilization and
Compaction 11l Nov -~ 21 Nov 89 0
(72 - 82)
87 - 245 Rebar, form and '
concrete 21 Nov 89 - 29 Jan 90 0
(82 - 151)
FOCSIK, Schedule C Phase I
85 - 97 Concrete for
foundation 30 Oct -~ 8 Nov 89 0
{60 - 69)
97 - 137 CMQU 8 Nov - 20 Nov 8% 0
{69 - 81}
137 - 159 Form and concrete 20 Nov ~ 5 Dec 89 0
(81 ~ 96}

(3) It was found that activities abecve were exterior work
exposed to the weather, and affected and delayed due to the unusually
severe weather (rain), and these delays would impact the overall
contract completion time of Bidding Schedules A and B and C Phase I.

Attachment 9.32-15
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CEPQF~. cD-V 18 December 1989

¢. In view of the foregoing facts, the delay was summarized as
follows:

Actual Adverse Anticipated Adverse Days
Weather Days Weather Days, SC-33 Impacted
November 89 6 2 4

d. On 18 December 1989, Mr. Kim, Jong—-cheon, Project Manager,
was informed by Mr. Sakong, Yun, Chief, CSB, Southern Resident
Office, USAEDFE, that 4 calendar days of time extension with no delay
cost for Schedules A and B, and C Phase I, are allowable subject to
the approval of the Resident Contracting Officer, and Mr. Kim
concurred in the Government's analysis of weather impact upon the
contractor.

6. Conclusion:

Based on the facts presented above, the contract completion was
delayed by 4 calendar days for Bidding Schedules A and B, and C
Phase I due to unusually severe weather in November. Therefore, a
time extension of 4 calendar days for the aforesaid Bidding

Schedules, should be granted without adjustment in the contract
price.

7. Based on the above, a time extension of 4 calendar days is:

1

Recommended by:_g.9 /s/ Oohn P. Doe
JOHN P. DQE
Civil Engineer
Southern Resident Office

[

Concurred in by: . /s/ John Speedy.

JOHN SPEEDY, P.E.
Administrative Contracting Cfficer

3 Encls
as
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